

Project Schedule Template

DATE	TASK	RESPONSIBLE PARTY
<i>May 5th, 2011</i>	<i>Meeting with volunteers to discuss the plans</i>	<i>Dax Kuehn</i>
May 13 th , 2011	Set posts and frame for concrete	Dax Kuehn
May 14 th , 2011	Pour concrete	Dax Kuehn
May 15 th , 2011	Build, roof and complete structure	Dax Kuehn
*This is a proposed schedule and may change based on weather conditions, equipment, and volunteer availability		